Radiogram No. 6944u

Form 24 for 08/08/2011

POST-EVA CLEANUP. ATTITUDE CONTROL THRUSTER [AO] INHIBIT

GMT
06:00-06:10
06:00-06:10
06:00-06:05
06:00-06:10
06:05-06:45
06:05-06:50
06:10-06:20
06:10-06:35
06:20-06:30
06:20-06:30
06:20-06:40
06:30-06:55
06:30-06:35
06:35-06:40
06:35-06:50
06:40-07:35
06:40-06:45
06:45-06:50
06:45-07:35
06:50-07:40
06:50-07:40
06:50-06:55
06:55-07:00
06:55-07:40
07:00-07:10
07:10-07:40
07:35-07:40
07:40-08:05
08:05-08:25
08:05-08:25
08:05-08:25
08:25-08:45
08:25-08:30
08:25-08:40
08:25-09:55
08:30-08:40
08:30-08:45
08:40-08:55
08:40-08:45
08:45-09:00
08:45-10:00
08:50-10:30

CREW
CDR
FE-1,FE-4
FE-5,FE-6
FE-3
FE-5
FE-6

CDR,FE-1,FE-4

FE-3
CDR
FE-4
FE-1
FE-4
CDR
FE-3
CDR
FE-3
FE-1
FE-5
FE-1
CDR
FE-5
FE-6
FE-4
FE-6
FE-4
FE-4
FE-1,FE-3

FE-5

CDR,FE-1,FE-3

FE-4,FE-6
CDR
FE-6
FE-5
FE-1
FE-6
FE-3
FE-5
FE-6
FE-3
FE-6
FE-4

ACTIVITY
Morning Inspection. SM lCC [Caution & Warning Panel] Test
Morning Inspection
Bisphosphonate Pill Ingestion
Morning Inspection

Post-sleep

Calf Volume Measurement
Post-sleep

MO-8. Setup

Post-sleep

Body Mass Measurement

Post-sleep
BREAKFAST

Body Mass Measurement

BREAKFAST

Body Mass Measurement

BREAKFAST

MO-8. Cleanup

BREAKFAST

Work Prep

Daily Planning Conference (S-band)

Acoustic dosimeters: hardware setup for static measurements
Kazbek Fit Check

Work Prep

Work Prep

ISSAC Lab Window Shutter Open

Work Prep

Physical Exercise (ARED)

CIR Alignment Guide Removal

SPHERES Payload Review

POMS Questionnaire

SPHERES Procedure Print

SPHERES Crew Conference

Physical Exercise T 2

Post-EVA SM INMxO and DC1 reconfig to nominal
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08:55-09:15
08:55-09:00
09:00-09:45
09:00-09:05
09:25-09:45
09:30-10:30
09:45-09:55
09:45-09:55
09:55-10:10
09:55-11:25
10:00-10:10
10:10-10:30

10:10-10:40

10:25-11:25
10:30-10:45
10:30-11:45
10:40-12:50
10:45-11:30
11:10-11:15
11:15-12:45
11:25-12:25
11:25-12:50
11:35-12:00
11:45-12:50
12:00-12:15
12:15-12:50
12:40-12:50
12:45-12:50
12:50-13:00
12:50-13:50

13:00-14:00

13:50-14:45

13:50-15:30
13:50-14:50
14:00-14:25
14:00-14:15
14:15-14:35
14:25-14:40

14:35-15:00

14:40-14:45
14:45-15:05
14:50-16:05

CDR

FE-5

FE-3
FE-3
CDR
FE-5
FE-3
FE-1
FE-5
FE-6
FE-6

FE-1

FE-3
FE-6
FE-4
FE-1
FE-6
CDR
CDR
FE-5
FE-3
FE-6
FE-4
FE-6
FE-6
FE-5
CDR
FE-5

CDR,FE-1,FE-4

FE-3,FE-5,
FE-6

CDR

FE-4
FE-1
FE-6
FE-5
FE-5
FE-6

FE-5

FE-6
FE-6
CDR
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MOLNIYA-GAMMA Log File Dump

Transferring Super Sensitive HDTV Camera from JPM1 to Cupola
MELFI 1 Configuration Verification

Oxygen Level Check

HRF Hardware Setup for Urine Collection

PLANTS-2 Experiment Start. Tagup with specialists (S-band)
EHS GC/DMS Ops Start

SSC Relocation to JPM to Start SPHERES Experiment

Work Prep

Physical Exercise (ARED)

Glove Box (MSG) Activation

Powering up SHERE experiment hardware (prior to fluid sample installation)

Pre-pack AO-BKA antenna 4 for disposal, the antenna was removed during
EVA 29

Physical Exercise T 2

SHERE CGBA access before a SHERE run

Physical Exercise (TVIS), Day 4

Post-EVA SM INxO and DC1 reconfig to nominal

SHERE Fluid Module Installation

Plants-2 Pump Deactivation

Physical Exercise (VELO), Day 3

Physical Exercise T 2

Physical Exercise (ARED)

SHERE Fluid Module Removal

Post-EVA SM INMxO and DC1 reconfig to initial config

Stow SHERE Fluid Module after experiment run

SHERE Fluid Module Installation

Super Sensitive HDTV Zoom Lens Setup for Night View
Plants-2 Pump Deactivation

Super Sensitive HDTV Zoom Lens Night View Recording from Cupola
LUNCH

LUNCH

MATRYOSHKA-R BUBBLE-dosimeter initialization and deployment for
exposure. Tagup with specialists (S-band)

Loading disposal hardware to Progress 411 and IMS updates
Post-EVA SM INx0O and DC1 reconfig to initial config

SHERE Fluid Module Removal

HRF Rack 1 T61p Laptop Installation

HRF1 Portable Computer DVD Load Preparation

Stow SHERE module after experiment run

Installing Japanese Flag, JAXA Flag and Good Design Award Label on the
Port Endcone of JPM

SHERE Data Transfer to MLC for downlink
WHC Panel Modification
Progress 410 and DC1 Interface Leak Check



14:55-16:25
15:00-15:10
15:05-15:35
15:10-15:25
15:10-15:30
15:25-15:30
15:30-16:10
15:30-16:10
15:35-15:50
15:40-16:00
15:50-16:05
16:00-16:20
16:05-16:15
16:05-16:20
16:10-17:25
16:10-17:10
16:15-16:25
16:20-16:50
16:25-18:25
16:25-16:45
16:35-16:45
16:45-17:30
17:15-18:45
17:15-17:30
17:25-18:25
17:30-17:35
17:30-18:30
17:35-18:50
18:25-19:05
18:25-18:45
18:30-19:05
18:45-18:50
18:45-18:50
18:50-19:15
18:50-19:05
19:05-19:10

19:05-19:15

19:10-19:15
19:15-19:40
19:40-21:30
19:40-21:20
19:40-21:25
21:20-21:30
21:20-21:30

FE-3
FE-5
FE-6
FE-5
FE-1
FE-5
FE-4
FE-1
FE-5
FE-6
FE-5
FE-6
CDR
FE-5
FE-4
FE-1
CDR
FE-5
FE-3
CDR
FE-6
CDR
FE-5
FE-6
FE-1,FE-4
FE-6
CDR
FE-6
FE-1,FE-4
FE-3
CDR
FE-3
FE-5
FE-6
FE-3,FE-5
FE-3

CDR,FE-1,FE-

4,
FE-5
FE-3

FE-4,FE-5
CDR,FE-1
FE-3,FE-6
FE-1
CDR
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SPHERES Test Start

HAM Radio Session Setup

WHC EDV-U R&R

HAM Radio Session

IMS Update

EHS Sampling Termination

Aucxiliary Laptop Anti-Virus Update

COX Maintenance

HRF1 Portable Computer DVD Load Conclude

COM Port Setting Change on SSC for the UMS Interface Cable
HRF Rack PC Serial Adapter Configuration

UMS Reference Material Review

Open DC1-CY transfer hatches

Vehicle Cabin Atmosphere Module (VCAM) OBT Materials Review
Physical Exercise (ARED)

Physical Exercise (TVIS), Day 3

On MCC Go Open TKI-CY Transfer Hatches

Gathering tools in support of VCAM IFM

SPHERES Test Run

QD Screw Clamp Installation

Installing two fire port and three stowage drawer content labels
Progress 410 deactivation, air duct installation

US EVA Tool Stow

Glove Box (MSG) Powerdown

Video Footage for The Orbital Station. Life On Orbit documentary
SHERE experiment shut down

Physical Exercise (TVIS), Day 3

Physical Exercise (ARED)

Evening Work Prep

SPHERES Test Termination

Evening Work Prep

Oxygen Level Check

JPM Window Shutter Closure

Evening Work Prep

MPC Power Up
Pre-sleep

Relocating SSC5 from the JPM back to LAB after the SPHERES test session
Daily Planning Conference (S-band)

Pre-sleep

SONOCARD Experiment Start
RELAXATION. Start SONY DCR-TRV900E Battery Charge



21:25-21:30 FE-6 ISSAC Lab Window Shutter Close
21:25-21:30 FE-3 MPC Power Down

21:30-06:00 . SLEEP

Task List CDR,FE-1,FE-4 Preparation of reports for Roskosmos site
Notes:

1. SM Window #9 shutter opening is at crew discretion w/ Report to MCC
2. See OSTP for references to US activities

3. Pre-sleep ops: daily food prep, dinner, pre-sleep

End of Radiogram
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